	Aug Sep		Oct Nov	De	c Jan	Feb	Mar	Apr	May	Jun	Jul
ID Title Start Time End Time	1: 21 - 27 28 - 03 04 - 10 11 - 17	18 - 24 25 - 01 02 - 08 09 - 15	5 16 - 22 23 - 29 30 - 05 06 - 12 13 - 1	9 20 - 26 27 - 03 04 - 10 11 - 17	18 - 24 25 - 31 01 - 07 08 - 14 15 - 2	1 22 - 28 29 - 04 05 - 11 12 - 18	19 - 25 26 - 04 05 - 11 12 - 18 19 - 25	5 26 - 01 02 - 08 09 - 15 16 - 22	23 - 29 30 - 06 07 - 13 14 - 20 21 - 27	28 - 03 04 - 10 11 - 17 18 - 24	25 - 01
1 Business Learning and Strat 09/19/2022 09/27/2022											
3 PESTLE model analysis 09/19/2022 09/22/2022		-									
4 SWOT analysis of the proc 09/22/2022 09/27/2022											
2 Design 09/27/2022 10/17/2022		—									
5 Design of the web app 09/27/2022 10/02/2022											
6 Design of the IoT device 10/02/2022 10/13/2022		—									
7 Design of the cloud 10/13/2022 10/15/2022			_								
8 Design of the communica 10/15/2022 10/17/2022			—								
9 Development 10/17/2022 01/31/2023			-								
10 Implementation of the fro 10/17/2022 11/07/2022			-								
11 Assembling the hardware 11/07/2022 01/07/2023			—								
12 Implementation of the bac 01/07/2023 01/19/2023					—						
13 Implementation of the cor 01/19/2023 01/31/2023					<u></u>	-					
14 Build and debug 01/31/2023 04/15/2023											
15 Assemble the device prot 01/31/2023 02/08/2023						<u></u>					
16 Build App 02/08/2023 03/06/2023						L	_				
17 Build Cloud 03/06/2023 03/16/2023							—				
18 Adding all the functionalit 03/16/2023 03/22/2023							—				
19 Debugging 03/22/2023 04/15/2023							L				
20 Delivery 04/15/2023 04/22/2023								—			