		Aug		Sep		Oct		Nov		Dec		Jan		Feb		Mar		А	pr		May	Jun
ID Title	Start Time End Time	1: 21 - 27 2	28 - 03 04 - 10	11 - 17 18 - 24	25 - 01 02 - 08	8 09 - 15 16 - 22	23 - 29 30 - 05	06 - 12 13 - 19	20 - 26 27 - 0	03 04 - 10 11 - 17 18	- 24 25 - 31 01 - 07	7 08 - 14 15 - 21	22 - 28 29 - 04	05 - 11 12 - 18	19 - 25 26 - 04	05 - 11 12 - 18	19 - 25 26 - 01	. 02 - 08 09 - 15	16 - 22 23 - 29	30 - 06 07 - 13	14 - 20 21 - 27 28 - 03	04 - 10 11 -
	09/19/2022 09/27/2022				-																	
3 PESTLE model analysis	09/19/2022 09/27/2022			+																		
4 SWOT analysis of the product	09/19/2022 09/27/2022			—																		
2 Design	09/27/2022 10/17/2022				•																	
5 Design of the web app	09/27/2022 10/17/2022				+																	
6 Design of the IoT device	09/27/2022 10/17/2022				+																	
7 Design of the cloud	09/27/2022 10/17/2022				+																	
8 Design of the communication protocols	09/27/2022 10/17/2022				L																	
9 Development	10/17/2022 02/14/2023					→								-								
10 Implementation of the frontend on the web app	10/17/2022 02/14/2023					+																
11 Assembling the hardware and developing the wor	r 10/17/2022 02/14/2023					+																
12 Implementation of the backend on the cloud	10/17/2022 02/14/2023					+																
13 Implementation of the communication protocols k	10/17/2022 02/14/2023					—																
14 Build and debug	02/14/2023 03/08/2023													•		-						
15 Assemble the device prototype	02/14/2023 03/08/2023													+								
16 Build App	02/14/2023 03/08/2023													+								
17 Build Cloud	02/14/2023 03/08/2023													+								
18 Adding all the functionalities	02/14/2023 03/08/2023													+								
19 Debugging	02/14/2023 03/08/2023																					
20 Delivery	03/08/2023 03/15/2023																					